

GOVERNMENT OF TELANGANA  
ABSTRACT

Irrigation & C.A.D Department – Godavari Pushkaralu, 2015 – Revised Estimate for an amount of Rs.162.76 lakhs (Rupees one crore sixty-two lakhs and seventy-six thousand only) for the work "Construction of Pushkara ghat on RHS of the Godavari River near Sivalayam Temple at Mothe (V) Burgamphad (M), Khammam Dist." – Revised Administrative Approval – Accorded – Orders – Issued.

-----

IRRIGATION & CAD (ERD/CE'S Estt.) DEPARTMENT

G.O.RT.No. 585

Dated: 27/06/2016  
Read the following:

1. G.O.Rt.No.214, I & CAD (ERD/CE's Esst) Department, Dated:13.04.2015.
2. From the Engineer-in-Chief (IW), I&CAD Department, Hyderabad, Lr.No. ENC/IW/P&M/EE.I/ DEE/AEE.4/REs/31/16, Dt: 16.02.2016.
3. Govt.Memo.No.1761/ERD/CE's Estt/A1/2016, I& CAD (ERD/CE's Estt) Department, Dated:21.05.2016.
4. From the Engineer-in-Chief (IW), I&CAD Deptt, Hyderabad, Lr.No. ENC/IW/P&M/EE.I/DEE/AEE.4/REs/Pushkaralu/16, Dated:26.05.2016.

@@@

ORDER:

In the reference 1<sup>st</sup> read above, among other works, Government have accorded administrative approval for the work "Construction of Pushkara ghat on RHS of the Godavari River near Sivalayam Temple at Mothe (V) Burgamphad (M), Khammam Dist." for an amount of Rs.128.35 lakhs.

2. In the references 2<sup>nd</sup> and 4<sup>th</sup> read above, the Engineer-in-Chief (IW), I & CAD Department, Hyderabad has reported that the Committee of Chief Engineers, while justifying the amounts in excess to the original estimated cost, have recommended for Revised Administrative Sanction for an amount of Rs.162.76 lakhs for the work "Construction of Pushkara ghat on RHS of the Godavari River near Sivalayam Temple at Mothe (V) Burgamphad (M), Khammam Dist."

3. After careful examination of the matter, Government hereby accord revised administrative approval for an amount of Rs.162.76 lakhs (Rupees one crore sixty-two lakhs and seventy-six thousand only) for the work "Construction of Pushkara ghat on RHS of the Godavari River near Sivalayam Temple at Mothe (V) Burgamphad (M), Khammam Dist." subject to ensure the correctness of the additional / supplemental quantities executed and also to meet the expenditure from the available budget provision.

4. The revised estimated amount, approved in para (3) above, shall be met from the available Budget Provision under the following detailed Head of Account : "4711-01 Flood Control –MH-103 Civil works – GH - 11-Normal State Plan – SH(05) Embankments - 530/531 Other Expenditure".

(P.T.O)

// 2 //

5. The Engineer-in-Chief (IW), I&CAD Department, Hyderabad shall take further necessary action in the matter, accordingly.

6. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O.No.4096/81/A1/EBS.IX/16, Dated:07.04.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

Dr. SHAILENDRA KUMAR JOSHI  
SPL.CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (IW), I&CAD Department, Hyderabad.

Copy to:

The Chief Engineer, Nagarjuna Sagar Project, Hill Colony, Nalgonda.

The Accountant General, T.S. Hyderabad.

The Director of Works Accounts, T.S Hyderabad.

The Pay & Accounts Officer, concerned, through the Engineer-in-Chief  
(Irrigation), I&CAD Department, Hyderabad.

The P.S to Hon'ble Minister (Irr).

The P.S. to Spl.CS to Government, I&CAD Department.

The P.S to Secretary to Government, Revenue (Endowment.II) Department.

The Finance (EBS.IX) Department

SF/SC.

//Forwarded: By Order//

SECTION OFFICER